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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars met with TxDOT to review outstanding issues and requested meeting with 

Freese & Nichols and Teague Nall & Perkins (Denton ISD consultant) to discuss easements and 

other design issues in the vicinity of the high school.  Huitt-Zollars is coordinating with Freese & 

Nichols on utility relocations.  Huitt-Zollars met with TxDOT, ITS, City of Denton, and Freese & 

Nichols to discuss possible design changes to plans to reduce costs associated with relocations of 

city service lines.  Huitt-Zollars requires receipt of 60% level utility relocation plans from City of 

Denton (Freese & Nichols) in order to proceed with 95% PS&E submittal.  Huitt-Zollars is working 

toward completion of 95% PS&E.  Currently awaiting receipt of design plans from both City of 

Denton (Freese & Nichols) and DISD (Teague, Nall & Perkins). 

¶ Utilities:  TxDOT is working with the City of Denton to include city utilities as part of the 

construction project at a fixed cost.  See attached utility update. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

 

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: *  

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  
ROW Acquisition Began: November 2009 

Construction Cost Estimate: $30 million Utility Relocations Complete: *  

Firm:  Huitt-Zollars Let Date: August 2017 

Key Contact: David Nufer Construction Complete: *  
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Utility Coordination Report: FM 2181  
September 19, 2016 

 
 

City of Denton ς Will have 60% plans completed in the beginning of September.  Utility will be 
incorporated into the construction contract.  Have received 60% plans; District and Area Offices are 
reviewing.  
 
Frontier Communications ς Anticipated completion in December 2016.   
 
Charter Communication ς Anticipated completion in October 2016.   
 
CoServ Gas ς Complete 
 
DME ς Complete from Lillian Miller to Hickory Creek.  Working on Overhead from Hickory Creek to 
Guyer High School.  Still under design from Guyer south to Bluebonnet Drive.  All overhead 
relocations complete.  Relocations still under design from Guyer High School to south of Old Alton 
Drive.  
 
UTRWD ς Potholing 2 existing crossings and working on design for an additional crossing.  No 
completion date available at this time.  Working with City of Denton on joint use agreement; 
agreement under review at City of Denton.  No timeframe available until agreement with city has 
been executed. 
 
Grande ς Working on design.  Talking to DME and Oncor to get on poles.  No completion date 
available at this time.  Grande to relocate on DME poles.  Currently working on final design, which 
should be completed before end of September.  Estimated completion date is December 1, 2016. 
 
Oncor ς Complete 
 
Atmos ς Complete  
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the north FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

¶ ROW:  The completion date for right-of-way is November 2017 due to the issues surrounding 

the Oak Grove Cemetery parcel.   

  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: February 2017 

Funding: $17 million in Proposition 1 Funds ROW Complete: November 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
Utilities Completed: February 2018 

Firm:  TxDOT Let Date: June 2018 

Key Contact: Mike Hainline Construction Completion: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Monday, September 26, 2016: 

 
COMPLETED MILESTONES: 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015
60% PS&E (Design) suitable for Utility relocation plans:  June 16, 2016  
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru Spring/Summer 2017; 27 total parcels, status: 19 
parcels acquired, 8 parcels in Eminent Domain;  
 
Cemetery issues (Parcel 15):  received right of entry to begin archaeological and 
historical investigation. However, issues remain with access and conditions imposed 
by adjacent property owner (Parcel 13) to allow State forces to do investigations, so 
plan is to acquire Parcel 13 first.  ED Hearing for Parcel 13 is scheduled for September 
28, so acquisition by early November and investigation for cemetery to commence 
shortly thereafter.  If no graves found in Parcel 15 area then legal proceedings can 
begin to remove cemetery designation and acquisition can begin.  Estimate Parcel 15 
clear by Spring/Summer 2017 if no graves found.   
 
Utility relocations: already started thru January/February 2018  
 
95% PS&E (Design):  November 2016 
 
100% PS&E (Design):  February 2017 
 
Project Letting: Winter/Spring 2018  
 
Start construction: 2 months after Project Letting; accelerated construction 
specifications will be included in the construction plans.  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ Utilities:  Relocations are now complete, with the exception of Little Elm, which is a new 

utility and is being coordinated with the contractor.  Suddenlink has an additional location in 

conflict.  They are working on approvals for relocation and are not able to provide start and 

completion date for relocation.  Suddenlink relocated line in conflict. 

¶ Construction:  The project let on February 4, 2014.  The project was awarded to Haydon 

Building Corporation, with a low bid of $15,597,320.25, approximately 0.6% over the estimate.  

There are 420 working days and 20 months of barricades.  Construction began on November 9, 

2015.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: February 2017 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: September 6, 2016 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford                        Phone: (940) 453-1716 

Contractorôs Superintendent:  Matt Gilliand   Phone: (214) 984-1598                                         

 

Date Work Began: November 9, 2015    

Anticipated Completion Date:  February 3, 2017 

 

 

Current Activities : 

 
Current activities include:  SW3P, roadway drainage, cross drainage, excavation of roadway, 

roadway embankment, reinforced concrete pipe, inlet bottoms, placing cement subgrade and flex base  

to Hill Lane. 

 

Narrative description of last monthôs activities:  SW3P, roadway drainage, cross drainage, 

excavation of roadway, roadway embankment, reinforced concrete pipe, inlet bottoms, placing cement 

to subgrade flex base, and concrete paving from Martop to McCormack. 

 

Narrative description of activities planned for next month:  Preparing ROW, SW3P, roadway 

drainage and cross drainage ï culvert roadway embankment, flex base subgrade and asphalt and 

concrete paving. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None at this time 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance:  None at this time 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  All  utilities are clear in Phase 1.  NGG and Charter are the 

remaining utilities on Phase 2.  NGG is relocating high pressure gas 

line and anticipates being clear by October 1, 2016.  Charter has 

approved plans but has not begun relocation.  Charter and TxDOT met 

on September 19, 2016, to discuss relocations and facilitate temporary 

detour.  No completion date yet available. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The low bidder was 

Webber, LLC, in the amount of $34,857,000.00, which was 3% over 

the estimate.  The contract calls for 505 working days and 24 months 

of barricades.  Construction began on April 20, 2015.  See attached 

TxDOT construction report.  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II complete in 

December 2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: November 2017 

FM 2181 

IH -35E 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  September 1, 2016 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       Phone: (940) 387-1414 

Contractorôs Superintendent:  Daniel Hoyet                     Phone: (469) 203-1494 

 

Date Work Began:  April 20, 2015                    

Anticipated Completion Date:  November 2017   

 

 

Current Activities:   
 

Current activities include:  Continuing cutting grade located at 111+00 and 126+00 and installing 

culvert 6. 

 

Narrative description of last monthôs activities:  Placement of shafts for noise walls, retaining walls, 

bridge drill shafts, form caps, and abutments for bridge.  Continuing cutting grade located at 111+00 

and 126+00 and installing culvert 6. 

 

Narrative description of activities planned for next month:  Bridge access and drill shafts for 

abutment #1.  Continue sound wall and retaining wall installations. 

 

Traffic issues:   None at this time 

 

Plans for changes in traffic patterns:  None at this time  

  

Item(s) of work currently controlling project completion:  Placement of noise and retaining walls.  

Placement of drainage systems, phase I. 

 

Other items of significance:  N/A 
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete.  Additional 

conflicts with CoServ Electric, Suddenlink, Grande, and 

AT&T due to added left-turn lane.  TxDOT coordinating 

with utilities to remove conflicts.  Anticipate resolution of 

additional conflicts by mid-October 2016. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: August 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: September 6, 2016 

Report prepared by:  Richard Williford 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager: Richard Williford              Phone:  (940) 453-1716 

Contractorôs Superintendent:  Alex Bernard                    Phone:  (575) 635-1357  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:   August 2017 

 

 

Current Activities : 
 

Current activities include:  Placing concrete for sidewalks and ADA ramps, bridge crew working on 

southbound bridge columns and caps working on roadway excavation and subgrade for lime extending 

cross drainage, placing block sod, SW3P, and reinforced concrete pipe, working on subgrade for 

northbound concrete paving. 

 

Narrative description of last monthôs activities: Placing concrete for sidewalks and ADA ramps, 

placing drilled shafts for permeant signals, working on subgrade for northbound concrete paving, RCP, 

headwalls, inlet bottoms, constructing Panther Creek Parkway, SW3P, and clean-up on project. 

 

Narrative description of activities planned for next month:  MCM working on constructing 

southbound bridge, lime subgrade, cross drainage, Panther Creek Parkway sidewalks, ADA ramps, and 

block sod. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Traffic is due to be placed on newly constructed southbound 

lanes when lanes are completed.   

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance:  AT&T, CoServ Electric and Gas utilities conflicting with roadway near 

Eldorado. 
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Current Activity:  

 

¶ ENV:  Public meeting was held on June 23, 2015.  Dannenbaum re-submitted for District review 

the biological evaluation form and Waters of the U.S. Technical Report.   Report has undergone 

third district review.  Community Impacts Assessment Technical Report has been reviewed by 

District. Dannenbaum is addressing ENV comments.  Archaeological site survey report is 

undergoing District review.  Air Quality and Traffic Noise Analysis Reports have been reviewed.  

Dannenbaum is addressing District comments. Indirect/Cumulative Impacts Technical Report and 

Environmental Assessment are currently being drafted.   Hazardous Materials ISA and Water 

Resources are approved.  Public hearing to be scheduled in late October/early November; 

dependent upon TxDOT review of environmental reports submitted. 

¶ Schematic:  Schematic was re-approved by TxDOT on March 1, 2016. 

¶ ROW:   Base map for survey is complete.  Partial ROW parcel submittal was made on August 25, 

2016.  Continuing ROW mapping.  Dannenbaum began submitting final parcels for TxDOT 

approval. 

¶ PS&E:  Dannenbaum is preparing to begin PS&E.  Dannenbaum received preliminary SUE.   

Level B SUE submitted to TxDOT.  Level A SUE test holes continuing.  Dannenbaum 

coordinated with TxDOT, Denton County, City of Sanger, and Sanger ISD on access to Chisholm 

Trail Elementary from FM 455.  Received approval from Sanger ISD for access to Chisholm Trail 

Elementary School from FM 455.  Preparing to begin PS&E.  Received comments from TxDOT 

on Railroad Exhibit A.  Dannenbaum will resubmit as traffic control is developed during PS&E. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: 
Re-approval received March 

1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Public Hearing: October 2016 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Environmental Clearance: March 2017 

Est. Const. Cost: $40 million 100% Plans: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Complete: July 2019 

Utilities Complete: July 2020 

Firm:  Dannenbaum Let Date: October 2020 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity  
 

¶ The City of Denton has completed ROW negotiations and acquisitions with property owners on 

the main portion of the roadway, with the exception of two properties that are in ligitation and is 

preparing the documents for bidding. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant is working to complete the final design package for review and TxDOT permitting. 

¶ Design is complete, and it is expected that the project will be bid in October. 

¶ The project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: September 2016 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Summer 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  December 2016 

Firm:  City of Denton Construction Let Date: October 2016 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring/Summer 2019 

http://www.mayhillroad.com/
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¶ Construction began on October 28, 2013.  

¶ FM 407:  Deck placement for the bridge over FM 407 is complete.  Concrete paving of the 

northbound main lanes over FM 407 is ongoing.  Grading and pavement work to finish the 

intersection is underway.  Additional lanes are expected to open in September.  Hardscape work 

will continue into the fall. 

¶ Garden Ridge Boulevard:  The bridge is expected to fully open to traffic this fall.  The 

southbound I-35E exit ramp to Garden Ridge Boulevard shifted north about 500 feet to its original 

location in August. 

¶ Copperas Branch Park:  Work on the Copperas Branch Park East has been completed, and the 

park was turned over to the City of Lewisville in August. 

¶ Highland Village Road:  Highland Village Road is now reopened. 

¶ New southbound Lewisville Lake Bridge:  A milestone celebration was held on September 7, 

2016.  Southbound and northbound traffic have been placed on the bridge.  All  but one lane of the 

original bridges is closed to traffic until 2017.  The single lane will be used as the exit ramp to 

Lake Dallas Drive.  The exit will be located near FM 407.  

¶ Swisher Road:  Northbound I-35E exit ramp 459, north of Swisher Road, will shift approximately 

1,500 feet north in September.  A new northbound exit ramp will be constructed north of Swisher 

Road and open later this year. 

¶ Corinth Parkway Bridge:   Drainage and frontage road work continue at Corinth Parkway. 

¶ Post Oak Bridge:  Connectivity for the Post Oak bridge is scheduled to be restored in September.  

This will include one lane in each direction.  The bridge is scheduled for completion next year. 

¶ Oak Drive:  With the closure of South Denton/Lake Dallas Drive bridge, work has begun on the 

new I-35E bridge over Oak Drive.  North- and southbound I-35E traffic will shift onto the west 

side of the new bridge over Oak Drive in September. 

¶ North Denton/Lake Dallas Drive:  The northbound frontage road from Janet Court to the 

intersection of Lake Dallas Drive and the frontage road has been closed and is scheduled to reopen 

in late 2016. 

¶ Turbeville:   One lane in each direction of the new extension of Turbeville/Hundley Drive is now 

open.  The remaining lanes will open in 2017.  

¶ Mayhill Road:   The north- and southbound I-35E mainlanes south of Mayhill Road shifted onto 

new pavement in the median of the interstate in August. 

¶ Loop 288:  The southbound exit ramp to Loop 288 will be relocated north about 1,000 feet in 

September. 

¶ US 77/Dallas Drive:  The US 77 bridge is slated for completion by October.  Northbound I-35E 

traffic will be placed onto the new bridge after completion. 

¶ North Texas Boulevard:  Connectivity across the North Texas Blvd. bridge has been restored 

with one lane in each direction and a dedicated turn lane.  Work constructing the remaining 

portions of the bridge will continue into the fall. 

¶ McCormick Street:  The northbound frontage road north of McCormick Street is scheduled to 

shift into its final configuration in October.  Collier Street will reopen to the northbound frontage 

road soon after.  

IH 35E INTERIM 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ The notice to proceed with the design was 

issued on December 10, 2014.     

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   

NTTA is reviewing plans.  Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  Denton 

County will modify existing ICA with NTTA upon receipt of additional funding for the project. 

¶ COG staff concurred with use of RTR funds for extension of southbound frontage road through 

Celina to FM 428.  ITS staff will process TIP modification to obligate funds.  Denton County 

submitted a TIP modification for $5,000,000 for DNT 4B Extension on July 23, 2015.  RTC 

approved additional funding for the DNT frontage road in the October meeting.  TIP modification 

was approved by FHWA.  ITS is coordinating with TxDOT on an LPAFA for the project funding 

adjustment.  ITS is working with the Denton County civil attorneyôs office on an ICA amendment 

to reflect the increase in funding.  LPAFA was approved by commissioners court on August 30, 

2016. 

¶ ITS met with NTTA to discuss the project on March 1, 2016.  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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¶ Freese & Nichols continued collaborating with NCTCOG regarding particular network 

attributes and connections for modeling the enhanced network to represent the Draft 

Thoroughfare Plan. 

¶ Freese & Nichols continued writing draft report sections on existing conditions modeling and 

initial description of Thoroughfare Plan. 

¶ Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their 

thoroughfare plans. 

¶ Freese & Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated 

Denton County thoroughfares. 

¶ Freese & Nichols delivered draft report document to ITS for review on June 19, 2015.  ITS 

reviewed draft report and provided input to Freese & Nichols on July 10, 2015.  Freese & 

Nichols has reviewed comments and is incorporating, as well as working on overall content 

and action items.   

¶ Freese & Nichols received new information from the City of Fort Worth and completed minor 

updates to the thoroughfare plan map. 

¶ FNI met with Commissioner Coleman on November 16, 2015, to review the thoroughfare plan 

map and discuss the major changes to the existing network. 

¶ ITS is coordinating meetings with the other county commissioners to review the thoroughfare 

plan map. 

¶ FNI to incorporate the commissionersô comments into the final thoroughfare plan documents. 

¶ FNI resubmitted draft thoroughfare plan report to ITS on January 12, 2016.  ITS responded 

with additional comments and corrections. 

¶ Awaiting review comments from commissioners and any further changes from cities. 

¶ Meeting with Judge Horn and Commissioner Eads held on April 7, 2016. 

¶ Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016. 

¶ ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on 

April 20, 2016, to discuss the thoroughfare plan.   

¶ ITS met with Krugerville on May 17, 2016, to discuss the thoroughfare plan. 

¶ ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan. 

¶ ITS met with Lakewood Village on May 25, 2016, to discuss the thoroughfare plan. 

¶ ITS is coordinating a meeting with Frisco to discuss the thoroughfare plan. 

¶ Recently incorporated review comments from Pilot Point and Sanger. 

¶ FNI awaiting additional feedback from cities. 

¶ ITS met with the City of Frisco on July 14, 2016, to review the thoroughfare plan.   

¶ ITS met with the City of Denton on September 13, 2016, to review the thoroughfare plan.  

Need to incorporate City of Denton comments.  

DENTON COUNTY THOROUGHFARE PLAN 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Consultant submitted 30% plans to the county for the Arvin Hill portion.  County returned 

comments on 30% plans to engineer.  Engineer has completed 60% plans, which include the 

realignment of Arvin Hill to US 377.  The intersection improvements of US 377/Arvin 

Hill/Stewart are in the schematic phase. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ ROW:  One parcel is required for acquisition on this project.  Denton County revised the ROW 

across the property at the request of the owner; however, the owner is no longer cooperating.  

Denton County has advised the property ownerôs attorney that the next step is condemnation and 

using the original ROW alignment.  Condemnation was settled on August 31, and the 

commissioners court approved the settlement on September 6, 2016. 

  

US 377: Intersection at Stewart/Arvin Hill 

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 
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Current Activity : 

 

¶ ITS met with TxDOT the first week of July 2013 to discuss the project.  

¶ ITS met with TxDOT on Monday, July 29, 2013, to review the project plans. 

¶ ITS met with TxDOT on Tuesday, January 21, 2014, to discuss the project and possible TxDOT 

participation.  Anticipate project needing a Categorical Exclusion.  Currently, TxDOT Dallas does 

not have any safety (CAT 5) or maintenance (CAT 1) funding for this type of job. 

¶ ITS met with TxDOT Dallas District regarding future funding opportunities.  It was decided that 

Denton County should begin advanced planning to get project ready for Proposition 7 funding in 

FY 2018-2019. 

¶ ITS met with TxDOT on June 30, 2016, to discuss the scope of the advanced planning effort on 

US 377 from US 380 to the Grayson County line. 

¶ ITS met with TxDOT on August 16, 2016, to discuss the project.  

US 377 North 

CSJ: *  Schematic Approval: *  

Limits:  From US 380 to Grayson County Line Environmental Clearance: *  

Est. Const. Cost: *  100% Plans: *  

Funding: *  ROW Acquisition Complete: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane facility 
Utility Relocations Complete: *  

Firm:  *  Let Date:  *  

Key Contact: *  Construction Completion: *  

Grayson County Line 


